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PROJECT San Jacinto River Waste Pits TCRA CONTRACT NO.
CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith
DAY OF WEEK & DATE: Saturday, May 28, 2011 REPORT NO. 115
WEATHER | Sunny, moderate-to-strong wind from southeast TEMPERATURE L:75° H:90°F
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity):
7 — USA Environment (USA) LaBarge Property TxDOT ROW/SJIRWP
6 — Envirocon Komatsu PC300LC Excavator (2) Cat Long Reach Excavator (idle)
Komatsu PC200LC Excavator Cat 930 Loader (idle)
Komatsu D61 Dozer Morooka Dump Truck (idle)
Deere 624) Front-end Loader Skid-steers (2) (idle)
Deere 644) Front-end Loader Rubber tired forklift
Crane Kobelco SK210 Excavator
Work boat with winch Kubota Mini-Excavator (idle)
Barge-Mounted Excavator (2) Water Truck
‘Jim Dandy’ Tug Boat
Jon Boat
Aggregate Transport Barge
(all water-based work equipment
idle on this date)
TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:
Time: Location: Height (inches): | No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:

07:55 Randy Brown (Anchor QEA) on-site at the Admin area; USA and Envirocon crews already on-site at the
TxDOT ROW/SJIRWP area.

08:00 Today’s Projected Work Objectives for USA and their subcontractors, per Ron Griffith (USA):
e Continue installation of the geomembrane (LLDPE liner) in the Western Cell
— Deploy remaining LLDPE liner
- Continue detail/patch work on LLDPE liner

09:00 R. Brown and Valmichael Leos (USEPA) mobilized to the TxDOT ROW/SJRWP area. Current activities:
e Deploying LLDPE liner in the Western Cell
e Detail/patch work on the LLDPE liner in the Western Cell

10:00 R. Brown and V. Leos mobilized to the Admin area.
13:00 R. Brown mobilized to the TxDOT ROW/SJRWP area. Current activity:
e Detail/patch work on the LLDPE liner in the Western Cell

Note: All LLDPE liner has been deployed in the Western Cell

13:50 USA and Envirocon crews gathering tools and equipment for the end of the day.
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14:00 R. Brown, USA, and Envirocon departed the TxDOT ROW/SJIRWP area; R. Brown off-site for the day.

Summary of Progress on this Date:
e Completed deployment of the LLDPE liner in the Western Cell
e Continued detail/patch work on the LLDPE liner in the Western Cell

Persons On-site on this Date:

USEPA — Valmichael Leos

Anchor QEA — Randy Brown

USA Environment — Ron Griffith, Aubrey Pearson, and 5 crew
Envirocon — 6 crew

Cover Material Delivery Summary as of this Date:

. St?ne ] Delivered 5/28 D(::I.lver.y Preceding Total Delivered for
Material Size | Units (units) Verification Delivered Total Proiect
(Dso) Method )
Armor Cap A 3” ton 0 weigh tickets 15,248 15,248 (122%)
Armor Cap B/C 6” ton 0 weigh tickets 1,927 1,927 (16%)
Armor Cap C 6” ton 0 weigh tickets 10,069 10,069 (94%)
Armor Cap D 8” ton 0 weigh tickets 20,641 20,641 (78%)
Cover Material Placement Summary as of this Date:
Material S;?zze Units Placed 5/28 Verification Preceding Total Placed for
(Dso) (units) Method Placed Total Project
50
Armor Cap A 3” ton 0 contractor measure 12,459 12,459 (100%)
Armor Cap B/C 6” ton 0 contractor measure 1,927 1,927 (16%)
Armor Cap C 6” ton 0 contractor measure 9,708 9,708 (91%)
Armor Cap D 8” ton 0 contractor measure 20,641 20,641 (78%)
All Types: 44,735 (72%)
PHONE LOG:
None.

SITE PHOTOS/VIDEOS TAKEN: (attached below)

FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

4 photos (descriptions provided underneath photo)

None

FIELD REPRESENTATIVE

Randy Brown

HRS

DATE 5/28/11

(Signature on Hardcopy)
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Photo 1 — Deploying LLDPE liner in the Western Cell.

Photo 2 — Welding a seam into the LLDPE liner in the Western Cell.
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Photo 3 — LLDPE liner extended over the northern berm in the Western Cell and held in place by sand bags.

Photo 4 — Overview of the Western Cell after the LLDPE liner han fully deployed.
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